WINFLY

(This period is for emergency req

Resupply Vessel (McMurdo)
MCM VSL Resupply

MCM Food Requests
Project Requests

Resupply Vessel (SOUTH POLE)
Life/Health/Safety Critical

SP Food Requests

Mission Critical

Mission Essential

Mission Important

Latest Date To
Submit ORT
Requests For

The Requested

ROS.

20-May-05
8-Jul-05
15-Jul-05
22-Jul-05
29-Jul-05
5-Aug-05
12-Aug-05
19-Aug-05
26-Aug-05
2-Sep-05
9-Sep-05

9-Sep-05
16-Sep-05
23-Sep-05
30-Sep-05
7-Oct-05

14-Oct-05
21-Oct-05
28-Oct-05
4-Nov-05
11-Nov-05
18-Nov-05

7/8/2005
7/8/2005
7/8/2005

7/8/2005
7/8/2005
7/8/2005
7/8/2005
7/8/2005

Raytheon Polar Services Company
Continental Area Acquisition Schedule For 2005-06

Julian Power1000
Due Date Requisition
Due To
Procurement
5148 28-May-05
5197 16-Jul-05
5204 23-Jul-05
5211 30-Jul-05
5218 06-Aug-05
5225 13-Aug-05
5232 20-Aug-05
5239 27-Aug-05
5246 03-Sep-05
5253 10-Sep-05
5260 17-Sep-05
uirements only.)
5267 24-Sep-05
5274 01-Oct-05
5281 08-Oct-05
5288 15-Oct-05
5295 22-Oct-05
5302 29-Oct-05
5309 05-Nov-05
5316 12-Nov-05
5323 19-Nov-05
5330 26-Nov-05
5337 03-Dec-05
5196 15-Jul-05
5196 15-Jul-05
5196 15-Jul-05
5196 15-Jul-05
5196 15-Jul-05
5196 15-Jul-05
5196 15-Jul-05
5196 15-Jul-05

Julian Required  Required
Deliver Date To Deliver Date

PT Hueneme To PT
Hueneme
5190 9-Jul-05
5239 27-Aug-05
5239 27-Aug-05
5253 10-Sep-05
5253 10-Sep-05
5267 24-Sep-05
5267 24-Sep-05
5281 8-Oct-05
5281 8-Oct-05
5295 22-Oct-05
5295 22-Oct-05
5309 5-Nov-05
5316 12-Nov-05
5323 19-Nov-05
5330 26-Nov-05
5337 3-Dec-05
5344 10-Dec-05
5351 17-Dec-05
5358 24-Dec-05
5365 31-Dec-05
6007 7-Jan-06
6007 7-Jan-06
5244 1-Sep-05
5308 4-Nov-05
5315 11-Nov-05
5244 1-Sep-05
5244 1-Sep-05
5244 1-Sep-05
5244 1-Sep-05
5244 1-Sep-05

McMurdo--Julian McMurdo--

Required On Site Required
Date (ROS) On Site
Date (ROS)
5232 20-Aug-05
5281 8-Oct-05
5288 15-Oct-05
5295 22-Oct-05
5302 29-Oct-05
5309 5-Nov-05
5316 12-Nov-05
5323 19-Nov-05
5330 26-Nov-05
5337 3-Dec-05
5344 10-Dec-05
5351 17-Dec-05
5358 24-Dec-05
5365 31-Dec-05
6007 7-Jan-06
6014 14-Jan-06
6021 21-Jan-06
6028 28-Jan-06
6035 4-Feb-06
6042 11-Feb-06
6049 18-Feb-06
6056 25-Feb-06
6032 1-Feb-06
6032 1-Feb-06
6032 1-Feb-06

South Pole--
Julian
Required On
Station Date
(ROS)

N/A

N/A

N/A
5295
5302
5309
5316
5323
5330
5337
5344

5351
5358
5365
6007
6014
6021
6028
6035
6042
6049
6056

6121
6121
6122
6123
6124

South Pole--

Required On

Station Date
(ROS)

N/A
N/A
N/A
22-Oct-05
29-Oct-05
5-Nov-05
12-Nov-05
19-Nov-05
26-Nov-05
3-Dec-05
10-Dec-05

17-Dec-05
24-Dec-05
31-Dec-05
7-Jan-06
14-Jan-06
21-Jan-06
28-Jan-06
4-Feb-06
11-Feb-06
18-Feb-06
25-Feb-06

1-Feb-06
1-Feb-06
1-Feb-06
1-Feb-06
1-Feb-06

NOTES

1-4, 6-10
1-4, 6-10
1-4, 6-11
1-4,6-11
1-4,6-11
1-4,6-11
1-4,6-11
1-4, 6-11
1-4,6-11
1-4, 6-11
1-4, 6-11

1-4, 6-11
1-4,6-11
1-4, 6-11
1-4,6-11
1-4, 6-11
1-4,6-11
1-4, 6-11
1-4, 6-11
1-4,6-11
1-4,6-11
1-4, 6-11

12-17
12-17
12-17

12-17
12-17
12-17
12-17
12-17



Raytheon Polar Services Company
Continental Area Acquisition Schedule For 2005-06

NOTES:
This is document provides the latest date that material requirements can be submitted to Procurement for the selected ROS date and permit the items
to be procured will less processing costs. Less processing costs includes the elimination of RPSC personnel overtime for late submitted items, the use
of the less expensive transportation mode, i.e., COMSUR and the elimination of Navy Packing and Crating Personnel overtime. It is not a plan but a
schedule.
The NSF expects RPSC to minimize transportation costs. Material procurements should be planned for the least expensive transportation moded. In the
) Continental Area and to the maximum extent possible, materials are to be purchased for delivery by the annual resupply vessel in February. For the
Peninsula Area, material is to be purchased in time to allow for delivery by commercial surface vessel. Commercial air shipment rates can be four or
more times as expensive as commericial surface and 20 times more expensive than resupply vessel delivery rates.
There are no blanket approvals for COMAIR. Items received after the Required Delivery Date (RDD) at Port Hueneme will be scheduled for the next
3 available ROS date that permits shipment by COMSUR. Only by special permission will COMAIR be granted. Approval will be based on sufficient
payback to the USAP in terms of benefits or impacts to the Program. Do not plan on the use of COMAIR without authorization. For the forseeable
future, the NSF is approving COMAIR on an item by item basis.
The procurement governing date is the date MAPCON is imported into P1000. An ORT requisition should be submitted for conversion into MAPCON
with sufficient time to build new records, create a MAPCON requisitions, obtain signatures and import the MAPCON requisition into Power1000 by the
4 scheduled date. If all the requirements are held until the last date, this will most likely not happen. Plan to submit your requirements on a continuing
basis and as early as possible for the selected ROS date.
There is no airlift to South Pole until 3rd week of October. If possble, only cargo that can be drifted from an LC-130 should be schedule for delivery to
5 South Pole during the first three weeks of operation. This is due to contrail conditions that prevent normal cargo operations.
6 The Power1000 (P1K) due date is 84 days before the Required On Site (ROS) date.
If the request is received with less than 84 days before the ROS date , a cargo waiver will be required. The justification and impact statements for the
7 late request must be documented but signature approval is no longer required
8 Summer cargo delivery is necessary, it should be planned from the first week of October through the first week of December when heavy lift aircraft are
generally available.
9 Cargo delivery after the first week of December is primarily planned for emergency requirements
These requests are to be submitted on a continuing basis to prevent submitting all requests on the due date thereby overloading the supply chain,
10 namely Procurement and Port Hueneme. Each division is expected to develop their plan for meeting this schedule to include the scheduling of
requisitioning activity to identify material requirements and the submission of requisitions.
Projects refer to specially funded work efforts with a beginning and an end that are neither part of the Operations and Maintenance nor Life Cycle
1 Funding.
12 Life/Health/Safety Critical: food, medical supplies. These items are required by station close - 15 February
13 Mission Ciritical: science cargo and show stoppers. These items are required by station close - 15 February
14 Mission Essential: regular re-supply & spares needed for winter. These items are required by station close - 15 February.
15 Mission Important: can wait until next year, if necessary. Required only as Opportunity Cargo.
16 The South Pole vessel ROS dates were devised so vessel cargo could be prioritized for shipment, and do not correspond directly to the McMurdo
vessel in port date of 1 February, which is the case for the McMurdo ROS date.
The 1 February in port McMurdo planning date for the resupply vessel is a notional date, i.e., it is based on historic practice. Changing environmental
17 conditions and other operational considerations can result in changes to the vessel's in port period. This year the vessel is scheduled to be in port 24

Jan -06 to 2 Feb 06.




